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Wyckoff Eagle Harbor Generational Remedy 
Proposed Process

September 2009

2009
September

9/14

Steering 
Committee 

Kickoff Meeting 
Discuss Project 

Objectives, Process, 
and Public Outreach

October November December
2010

January February March April

Steering 
Committee 

Meeting
Vet Expert Panel and 
Existing Conditions 

Summary

Community 
Meeting led by 

EPA
(Not part of Steering 

Committee Process)

10/6

Steering 
Committee 

Meeting
Mid-January

Assemble 
Remedial 

Alternatives

Steering 
Committee 

Meeting
Review Alternatives 
and Cost Estimates

Steering 
Committee 

Meeting
Review Final Summary 

of Recommended 
Approach

Community 
Summary 

Meeting led by 
Ecology

Charette Type
Community 

Meeting led by 
Ecology 

Expert 
Panel 

Workshop
Early Jan -

3 Days
Includes 
Steering 

Committee 
Participation

* Steering Committee meetings open to public observation with a scheduled 
opportunity during the meeting for the public to share perspectives.


